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SPOIL 

VIA CERTIFIED MAIL 'NO. Z 074 201 972 
Return Receipt Requested · 

- Pennsylvania Department of 
Environmental Protection 
555 North Lane 
Lee Park, Suite 6010 
Conshohocken, PA 19428 

. Attn. Robert' Day-Lewis 

RE: Current Status _of the 
I -

Remediation Agreement for the 
former Marcus Hook Refinery 

/' 

bear Mr. Day-Lewis: · 

Donald E. qalhoun Ill , . , · 
-Environmental Remediation Management 
BP Exploration & Oil Company, Inc. · 
4101 Post Road; P 0. BOX 428 . 
Trainer, PA 19061 , 
(610) :354. 8129 
(61 O) 364 - 8191 (FAX) 

· January 14, · 1997 -

' --

J 

Please ai'low this '1ettelto 'serve as a follow _up to ou(meeting with the staff of the Penna. . 
Department of Environmental Protection (the Department) and the U.S. EPA Region Ill on May 

, I 

31, 1996. This letter provides an update regarding current site activities and the status of the 
Description of Current Conditions (DCC) report for the former Marcus_ Hook Refinery. 

- , 

Since ·our last ·meeting BP Oil has solicited bids, received proposals and s_elected a consultant 
to prepare a DCC report that consolidates all existing site data [ geologic, hydrologic, physical, 
chemical, etc.). This has involved the consolidation of all environmental site data, the 
prepar~tion of ·a scope of work and the solicitation · and selection of a hydrogeologic contractor 
for the preparation of the DCC Report. _ · 

Bas~d on the amount of data .generated to date, the complexity of the facility, the ra,eed to 
understand the hydrogeologic conditions, and the .anticipation of future data, BP_ Oil has -
included in the program,.the design and development of a Geographic Information System· 
(GIS). BP Oil believes that the development of a. GIS is essential to data management and 
mapping at the site·.. - ·, - . 

i',: 
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BP Oil solicited proposals and awarded the contract for the DCC in mid-December. The first 
task in preparing the DCC is the design of the GIS database .. :To da this,. BP Oil has 
consolidated over' 200 geotechnicalboring logs; over 300 shallow geoprobe sample locations, 

· ,soil gas data, and the results fro.m a comprehensive Hydrogeologic Investigation condlJcted in 
1,991. Additionally all data from contemporaneous studies, such as the 175 Tank Site 
Investigation, 158 Tank Site lnvestigafion, the Surface lmpoundment Closure, and sampling of . 
the 42 onsite mo'nitoring wells, will be included .. · • · · · · , 

The GIS will be designed to incorporate future ~ite data, allowing BP Oil to utilize the data 
sorting and mapping capabilities of the GIS system in generating the DCC, evalLJating data 
needs for future studies ~nd generating subsequent reports. At this time, BP ,Oil anticipates 
that the design and data input portion of the GIS development will be complete by the end of 
the s~cond quarter 1997 (20). Th.e DGC report will be prepared once:the GIS is finalizeq. BP 
OH expects to have a final DCC rep_ort by May 1997. 

In apdition to the GIS and DCC, BP Oil has been continuing with other projects atthe refinery .. 
The following provides a current status for those projects.· 

Current Activities 

1.. RCRA Closure- Interim Status Surface lmpoundment (SI} - _BP lias been working with the ·. 
Department on ~losure.· · BP Oil is currently engaged in the following activities:· 

• Closure documents submitt~'d May 1996, the Department conducted an inspection . 
in June 1996. 

• BP Oil conducted Department re_quested backfilling activities in August 1996. 
f'dditional fill is required. · · · 

- • Prepared a scope of work, ·solicited bid arid s~lected a contractor to survey the SI 
and prepare ,a plan for backfilling the impoundm~nt in September 1996. 

• Completed surveying· and-engin~eiing design, for create a grading· and drainag~
plan for the SI in November 1996. · Conducted bid walk with contractors in· late 
December 1996. · · · · 

• Expect to award construction contract for backfill and g_rading in early· January. 

• Prepared-additional maps as clarification of the soil .sampling conducted _as part of 
the closure of the RCRA in.terim status surface impoundment. · · 

2. RCRA Closure - Part B permitted, Hazardous Waste Storage Building {HWSB). 

• Submitted Certification of closure documentation for the HWSB. 
'. 

• Submitted request for revocation of the Part B Permit and re.duction of the bond. 

• . Conducted additional voluntary wipe sampling·of the:HyvSB [sampling not required 
· by closure plan]. · · · · - · · 

• . Sampling results to be submitted to the Department in a separate 'Closure 
Performance Report" in January 1997. 

• , 'Met with the Department to conduct inspections of-the HWSB in June 1996 and 
January 1997 . ' . , 
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3. Voluntary wetlands· restoration program - This are~ was subject to restoration in 1995. 
, Approval of the restorati.on work was received· in January 1996. 

• Submitted a request to the US Army Corps of Engineers (COE) for a "Jurisdictional 
· Determination" (JD) for the· former scrap yard area. . . 

. ' ' . ' 

• US Army Corps re-inspected the area in November. Renewed request for JO 
, I , , 1 

issyed in December 1996. . . 

' . · • Final JD letter expeded from COE in 1 Q 1997. 

• Completed a study to demonstrate that the soils that were reused on site, meet 
· Department standards .in April 1996. · · ' 

4. Solid Waste Management Units (SWMUs) and Areas ~f Concern {AOCsl - Following the 
Visual Site Inspection (VSI) conducted jointly by the Department and USEPA Region Ill, in 

. · April 1996, two.categories of SWMUs and AOCs remained: a)those sites that have been 
addressed (cleaned up) by BP Oil following the 1991 RCRA Facility Assessment (Rf=A) [i.e. 
previous action], and, b) those sites where minor clean up was requested by the 
Department foUowing the VSI. The following lists the actions BP Oil has taken to address 
these two categories. "· · · 

A) Previous Action 

• Collected laboratory data, photos·, waste records, MSDS sheets, etc. as requested 
by the Department (Snowden) regarding previous clean up. 

• Preparing a report to document the clean up of several SWMUs as requ~sted by · 
the Department. Final in 1 Q 1997 .. 

• . Sites include: Marcus Hook Guard Basin (SWMU No. 2), Stoney Creek Guard 
·· Basin ($WMU No. 3), Contaminated Soil Pile {SWMU No. 4, AOC G), Former 

Surge Basin (SWMU No. 55), Fill Area {SWMU No. 79), an~. Old Drum Storage· 
Area (SWMU Nb. 82). . . 

B) Actions resulting from VSI. 

• Prepared a scope of work.for clean up of 5 SWMU/AOC areas· identified in 
Snowden notes form VSI, including: Area #3 Proces_s Trenches {AOC H/SWMU 
No. 39), Sulfur Recovery Area/Loading Rack Spill Area (SWMU No.-90), Slop Oil 
sump (AOC D}, Storage Tank 157 (AOC O/SWMU No. ·63), API Separator (SWMU 
Nor5). · ,, . 

• Selected an oversight engineer and contractor for clean up of 5 SWMUs. 
' ' ' 

• Commenced_ work on the clean up in September 199.6. · Notified the Dep~rtment. 

• Completed clean up work· in late Qctober 1996. 

•. · Received draft clean-up/closure report from oversight engineer in DecembE!r 1996. . 
Anticipate final document in January 1.997. · fr f! C . 

.P-4/Dc~ IV 
• > • I I ' v'f!cr,o'! o•, 
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5. Light Non-Aqueous Phase Liquids (LNAPL) Recovery Sumps and Monitoring. Wells - BP 
continues to collect LNAPL from. sumps and wells. This carries forward previous refinery 
practice to collect 'LNAPL, as it was discovered at the refinery. In addition to _the normal · 

· recovery, ~POU completed the following activities. · 

• · Completed desk top study of the Wes.t Tank/Lube Plant Area to map underground 
· piping, utilities, etc. 

• Conducted an inventory, clean-out and testing of former sumps across th~ r_efinery. 

• Conducted ·LNAPL recoverability tests on new locations. 1· 

' 
• Instituted LNAPL recovery programs as sumps ate identified and quantified. 

6. 158 Tank Release - This tank had a release of No. 2 oil in November 1995. 

~ Completed 'Site Characterization Report' and submitted it to the Department .(June· 
·, 1996). '_ .. 

· • Co~pleted a propose_d surface soil clean up at the tan·k .dike area, pursuantto the 
plan submitted to the department in August 1996. · . . . . - · r 

· ;• Received verbal acceptance of Site Characterization. Report and interim corrective 
actions form the.·bepartment. · · · · 

. I. 

• I -- , j 

7. · 175 Tank Release~ This tank ,had a failure in Nbvember 1994. Interim corrective action 
was initied by-BP Oil in Decemeber 1994. . , _, ._, 

• Continuing the NAPL recovery prc;,gram as designed in' Site Characterization 
Re'port, June 1995. 

• Selected a contractor to review NAPL recovery system. 

• Conducting maintenance and upgrades to NAP~ recovery system. 

' ' - . . ' ' 

8. TOSCO Baseline Assessment - BP and TOSCO have collected ground-water, selected soil 
and sediment samples from over 400 locations across the refi.nery to identify baseline 
conditions. · · · · 

• Data will be included in the GIS system and incorporated into the DCC report. 

s: Non-Hazardous Waste - BP.Oil h~s· disposed of non-hazardo1.1s wastes generated before 
the sale to Tosco. All wastes were handled pursuant to the BP Oil MHR waste · 
management program ~.nd in accord.with PADEP's regulations. Wastes 1n°clude: 

• concrete and asphalt 
• soil fro"!1 SVVMU excavation, tan_k clean ups and other sites4~ JE: C "' , , 
• ~cod , · !PA n~ ~} V £ [Q) 
• oily debris , / '=r::;; f~Ot.iONJ 

· Uno .. 
fr-... r:;c.:.11·" &~ ,,i ., 
L,_.,,.,·::t, ~- ,{°' ~'i ' --~"~f°\9}'' 

I)~ £ '::~ii 
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A~ we discussed in our May-meeting, BP Oil plans to com-plete and submit the DCC report to. 
both the Department and the USEPA Region Ill prior to scheduling another meeting. As. · 
indicated above, we anticipate completion and submittal of the report near the ·middle of the 
second quarter (2Q) of 1997. Therefore, it appears as,Jhough our next meeting could be in 
late 2Q 1997. Again we appreciate your patience as wework through this process and 
welcome any comm~nts. you may ha~e. · ' 

Finally, as discussed in our meeting BP Oil would like to review examples of previous "ACT 2~ 
type consent agreements between the Department and the regulated community. Will you be. 
so kind.as to provide us with examples of previous agreements that·could serve as a basis for 
our discussions? · · · · · · · · · 

\ 

Again BP Oil looks forward to working with you to define a pathforw~rd'regarding the former 
.Marcus Hook Refinery. Please contact me if-I can provide any additional information. My new 
·telephone numb.er is ~t (610) 364 ~-8129. . . 

cc: FILE 96 
J. R. Rocco 
S. L. Sharp 
M.G.Darr 

.J. L.Litmer 
· D. L. Bell 

·vtA'CERTIFIED MAIL 

United States Environmental . 
Protection Agency - Region Ill 
841 -Chestnut Building 
Philadelphia, PA 191.07 
Attn.: Paul Gotthold 

VIA Regular MAIL 

United States Environmental 
Protection Agency .:. Region 111 
841 Chestnut Building 

. Philadelphia, PA 19107 -->--- Attn.: S.tephen Hon Lee (3HW80) 
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Sincerely, 

-Donald E. Calhoun IU, P.G. 
Senior Environmental Engineer 
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VIA Regular MAIL 

Pennsylvania Department of 
· Environmental Protection 
Bureau of Waste Management 
Lee Parx Suite 6010 
555 North Lane 
Conshohocken, PA 1.9428 · 
Attn.: Walter Payne 

Pennsylvania Department of . 
Environmental Protection 
Bureau of Waste Manag~ment 
Lee Parx Suite 6010 · · · · 
555 North Lane 
Conshohocken, PA 19428. 

:Attn.: Larry Lunsk 

· Pennsylvania Qepartment of 
Environmental Protection -
Bureau of Waste Management 
Lee Parx Suite 601 o 
555 North Lane 
Conshohocken., PA 19428 
Attn.; Dan Snowden · 

Pennsylvania Department of 
Environmental Protection 
Bureau Qf Waste Management 
Lee Parx Suite 601 0 
555 North Lane 
Conshohocken, PA 19428 
. Attn.: Andy Hartzell 
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